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April 18, 2003

To: Distribution

From: Ernestine Bryant, STOrage and RETrieval (STORET), Technical Project Leader
(TPL), SDC/SAIC

Subject: Minutes of STORET Change Control Board (CCB) Meeting

1.0  Purpose

A CCB Meeting was held on April 3, 2003 at the Systems Development Center (SDC). The
purpose of the meeting was to review and address the status of the STORET Project activities,
resolve project issues, and ensure that changes are within the Task Order scope and are
processed in a visible and traceable manner.

2.0 Attendees

SDC EPA
Ernestine Bryant Robert King (TOPO)
Joseph Wilson Lee Manning (ATOPO)

3.0  Discussion Topics

The following sections detail the discussions of the project tasks and associated Software
Incident Reports (SIRs).

3.1 Central Warehouse

The status of the Central Warehouse Extract Transfer and Load (ETL) deployment at EPA was
discussed. It was announced that all scripts ran to completion and the warehouse tables had
been created in their entirety with the exception of the LAB REMARK field in the

FA CHEM RESULT table. A new script is being developed for populating this column. The
warehouse tables will be migrated to the development server at Research Triangle Park (RTP)
once space is made available.

A timeline (Attachment A) was discussed for delivering a production version of the Regular
(e.g., Chemical and Physical) Result portion of the Central Warehouse. This timeline will be
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revisited once the C1.1B.3 beta version of the Central Warehouse has been deployed and
evaluated.

The design of the Results by Station screen (Attachment B) was discussed. This page will
provide three separate and independent station selection options: selecting Stations by Station
ID, selecting Stations by Station Name, and selecting Stations by Station Alias. The current
C1.1B.3 beta version of the Central Warehouse only allows Station selection by Station ID. A
design is being developed that will allow users to retrieve Result data for a list of selected
Stations and provide Activity Start Date and Characteristic search functionality.

Preliminary Results will be excluded from the production version of the Central Warehouse.
The ETL scripts will be modified accordingly. The RESULT STATUS column from the
TSRRSULT table will be added to the FA CHEM_RESULT fact table.

The size of the STATION NAME and CHARACTERISTIC NAME columns in the

FA CHEM RESULT fact table will be researched to see if they can be reduced in character
length.

The design and data content of the Regular Result report format (Attachment C) was revisited.

Further discussions on this topic will take place at the next Central Warehouse meeting.

4.0  Action Item Summary

Number Description Date Status | Assignment Date
Issued Completed

02-0020 Determine order of Station Types. 11/20/2002 | Open B. King

02-0021 Research the possibility of an 8- 12/12/2002 | Closed B. King 02/27/2003
character Beach ID.

03-0001 Add Citation IDs to the Data Entry | 02/27/2003 | Closed B. King 03/06/2003
Application v2.0 DEMOTEST.

03-0002 Send PDF of Server Model to 02/27/2003 | Closed B. Norris 03/06/2003
B. King

03-0003 Provide sample batch files 02/27/2003 | Closed B. Norris 03/06/2003
containing new functionality to
B. King.
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Total Number in Group field on
Single Taxon Group Summary
Data Entry Window (3
characters?).

Number Description Date Status | Assignment Date
Issued Completed
03-0004 Verify number of characters in 03/19/2003 | Open S. Smith

5.0  Next Meeting

The next meeting was scheduled for April 7, 2003.

6.0 Distribution to EPA & SDC Interested Parties

Name Email/Umail Affiliation Phone

Bob Barber barber.robert@epa.gov EPA 913-551-7078
Andy Battin battin.andrew@epa.gov EPA 202-564-0383
Ernestine Bryant Bryante@sdc-moses.com SAIC 703-292-6059
Kevin Christian Christian. Kevin@epamail.epa.gov EPA 202-566-1180
Tod Dabolt Dabolt. Thomas@epamail .epa.gov EPA 202-566-1186
Patrick Detscher Patrickd@acclaimsystems.com ASI 850-878-5101
Robin Fletcher fletcher.robin@epa.gov EPA 617-918-1943
Leo Gueriguian gueriguian.leo@epa.gov EPA 202-564-0388
Otto Gutenson Gutenson. Otto@epamail.epa.gov EPA 202-566-1183
Jim Harrison harrison.jim@epa.gov EPA 404-562-9271
Margarete Heber Heber.Margarete@epamail.epa.gov EPA 202-566-1191
Jim Hileman hileman.james@epa.gov EPA 206-553-1640
Susan Holdsworth Holdsworth.Susan@epamail.epa.gov EPA 202-566-1187
Bob King King.Robert@epamail.epa.gov EPA 202-566-1177
Karen Klima Klima.Karen@epamail.epa.gov EPA 202-566-1175
Paul Koska koska.paul@epa.gov EPA 214-665-8357
Lee Manning Manning.Lee@epamail.epa.gov EPA 202-566-1176
Martin Mccomb mccomb.martin@epa.gov EPA 303-312-6963
Cary McElhinney Mcelhinney.cary@epa.gov EPA 202-566-1188
Richard Paiste Paiste.Richard@epa.gov EPA 215-814-5739
Dan Parker Parker.Dan@epamail.epa.gov EPA 202-566-1182
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Name Email/Umail Affiliation Phone

Deb Soule dsoule@des.state.nh.us NH DES 603-271-8863
Stan Stephansen stephansen.stanley@epa.gov EPA 212-637-3322
Jerry Widdowson Widdowson.Jerry@epamail.epa.gov EPA 919-541-1080
Eric Wilson Wilson. Eric@epamail.epa.gov EPA 415-744-1964

7.0  Approval of Minutes as Submitted or Revised

Robert E. King Date
Task Order Project Officer
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ATTACHMENT A

STORET Chemical-Result Warehouse Timeline






SDC-0002-014-EB-5002K
April 18, 2003

STORET Chemical-Result Warehouse Timeline

Design/Development

April 7-18

Finalize Design Specifications.

Incorporate long char elements into ELT and application.

Performance tuning of ETL scripts.

Finalize Chemical Result report format and report customization user interface.
Development of Station Alias search functionality.

Enhance error catching and user feedback.

ODOOOOOO

April 21-25

C Re-deploy ETL scripts at EPA.

C Design Application Help.

C User Interface refinements - Netscape compatible, 508 compliance, general aesthetics.
C Peer Reviews.

April 28-May 2

C Development of Application Help.
C Finalize ETL scripts.

C Finalize user interface refinements.
C Review Unit Test plans.

C Re-establish test environment.

Testing

May 5-9

C First week of Application Integration Testing.
C Establish Integration Test Baseline.

May 12-16
C Second week of Application Integration Testing.
C Final Installation Integration Testing.

Delivery/Deployment

May 19-23

C Establish Final Baseline.

C Quality Assurance activities.

C May 22 - Product Delivery.

C May 23 - Launch ETL scripts at EPA.

A-1
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May 27-30

C Migrate Central Warehouse to RTP.

C Deploy Warehouse Web Application.

C Final Performance Testing and Tuning on Production Environment.

A-2
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ATTACHMENT B

Results by Station Screen Design
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Results by Station

Station
Organization ]DEMOTEST The Commission for a Good Clean Chesapeake Bay j
Extemal Ref Scheme ISTANDARD Change: I Selected Stations
Org ID Station_|D :J
Search Siring I
(& Search Station |D ”’_1
(~ Search Station Mame
‘Search Stations | hd
Clear Selested Clear Al |
Date
Please specify an Activity Start Date range(s)
DATE RANGE 1: j j 7500 j 10 [0EC EI 3 EI 003 EI
DATE RANGE 2: |~ :I ‘_"| |—— j o [— E' I EI i E‘
DATE RANGE 3: |™ :I :I j TO ko E’ i j o] 'i"i
DATE RANGE 4: j j ‘_’I TO |——- EI |— EI |—— EI
Characteristic

Use the Characteristic Search to create a list of Characteristics. If no Characteristics are selected, all Characteristics will be searched for.

Characleristic Search  Naming Convention

| ICAS Number =
Search | I Hide Taxon Mames
Selected Characteristics _il

Clear Selected | Clear Al |

Continue | Clear Form | Help

B-1
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ATTACHMENT C

Regular Result Report Format
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Warehouse Result Report Element Layout - Regular Results

—Basic Org Info
Org ID
Org Name

— Basic Statlon Info——————
Station 1D
Station Name

—Station Lacation Info

Station Latitude
Station Longitude
State

County

HUC

Geopositioning Method
Horizontal Datum

—Statlon Visit Info—————
Visit Num
Visit Start
Visit Stop
Trip ID
Trip Name

—Basic Activity Info

Activity 1D

Activity Start

Activity Stop

Activity Medium
Activity Matrix

Activity Type

Activity Category-Rep#
Activity Intent
Community Sampled
Subject Taxon

Biopart

Field Procedure ID
Field Procedure Name
Gear Config ID

Gear Config Name

April 3 2003

—Agiual Activity Location Info
Actual Activity Latitude
Actual Activity Longitude
Actual Location Point Type
Actual Point Name
Actual Point Sequence #
Well Number
Pipe Number

—Aciivity Depth Info
Activity Depth
Activity Depth Unit
Activity Upper Depth
Activity Rel Depth
Activity Lower Depth
Upr Lwr Depth Unit

—Sample Handiing Info
Container Type
Container Color

Temp. Pres. Type
Sample Handling Desc.

—Basic Result Info

Characteristic Name

Sample Fraction
Result Type
Result Statistic

Result Numeric Value
Result Text Value
Units

Result Std Value
Result Std Unit
Weight Basis
Temperature Basis
Duration Basis
Particle Size Basis
Result Comment
Distance Measured From
Distance Measured To

Text Result

—Analytical Proc, Info
Analytical Proc. |D
Analytical Proc. Name
Sample Prep. Proc.
Proc. Exception

—Basic Lab Info
Lab ID
Lab Name
Lab Batch ID

Lab Cert.

Analysis Date

Detection Limit

Detection Limit Descript.
Lower Quantification Limit
Upper Quantification Limit
Lab Remark

—Result QA Info

No. of Reps.
Precision
Conf Level
Bias

Dilution Ind
Recovery Ind
Correction Ind

C-1

Notes:

Underlined Elements
are selected by Default

[talics Elements are
New in v2.0






